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Agenda: 

ID Topic Facilitator Duration 

1.   Welcome  

 Introductions 

 Purpose of the Meeting 

Brad Finnegan 

Jacques Michel 

15 Min 

1.   Testing  

 Testing phases 

 Functional implementation timeline 

 Releases 

 Testing Approach 

 What is needed from carriers 

Sandeep Sharma 

(Deloitte)  

40 Min 

1.   Discussion 

  

Brad Finnegan 

Jacques Michel 

15 Min 

1.   Collection of Plan data 

  

Michael Arnis 

Ashley Stamets 

Jacques Michel 

30 Min 

1.   Wrap up and next steps  5 Min 
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Attendance:  

Health Issuer In Attendance? 

Aetna  

America’s Health Insurance Plans Yes 

Amerigroup Yes 

Assurant Yes 

Centene Yes 

CIGNA  

Community Health Plans of 
Washington 

Yes 

Group Health Cooperative Yes 

HealthNet  

Kaiser Permanente Yes 

Molina Yes 

ODS Health Yes 

Pacific Source  

Premera Blue Cross Yes 

Regence Yes 

UnitedHealthcare  Yes 

  

Dental Issuer  

Dental Health Services Yes 

Washington Dental Service Yes 

 

ID Notes 

1 Purpose of Meeting:  
1. Focus on how Issuers will work with HBE to test HBE system 
2. Define testing timeline and readiness expectations 
3. Will not focus on operational readiness activities and testing of Issuer systems 

 

2 The testing phases and testing ownership for the Exchange application was discussed. 
• The System Test phase will be owned and execution by the Deloitte team and will 

involve component level testing using agile methodology working together with the 
Application Development team. The System Test phase will not include participation with 
business partners. 

• Integration and Interface Test will be owned and execution by Deloitte with participation 
with Exchange interface business partners for application and interface testing.  

• User Acceptance Testing (UAT) execution is owned by the Exchange with the support of the 
Deloitte and will include interface business partners for application and interface testing.  
 

3 The Plan Management business partner testing phase was discussed. The Plan Management 
business partner testing will include integrated testing between the Exchange and their business 
partners in the testing of Product Center functionality including Plan Certification, Rates and 
Benefits. 
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4 The Open Enrollment business partner testing phase was discussed. The Open Enrollment business 
partner testing will include integrated testing between the Exchange and their business partners in 
the testing of 834 and 820 interface as well as Provider Directory/Provider Search functionality. 
 

5 The business partner testing timeline was discussed. The Exchange will implement a tiered 
approach to begin business partner testing. Business partners who choose to participate will be 
organized into three groups who will have tiered testing begin dates as described in detail below: 
 

Plan Management Business Partner Test Groups 
Test Group 1- March 2013 
Test Group 2 – April 2013  
Test Group 3 – April 2012  

 
Open Enrollment Business Partner Test Groups 

Test Group 1 – April 2013 
Test Group 2 – June 2013 
Test Group 3 – July 2013 
 

6 The Exchange requires the following by from business partners who are willing to participate in 
either the Plan Management or Open Enrollment Business Partner Test Groups: 

• A point of contact for testing communication and support 
• Willingness to propose test scenarios  
• An available testing environment(s) 
• Target and source systems communication 
• Responsibility in data creation  
• Agreement on testing timelines 
• Participation in deficiency discussion/resolution meetings during Testing phase 

7 Open Questions from Business Partners: 
When will the technical specs be released? 
Request to provide target schedule and model of what is expected in terms of work load 
and change so they can plan and resource this properly. 

8  HBE discussed the rationale for not using SERFF for the first year that the healthplanfinder is 
operational. The decision was solely based on the HBE project schedule and HBE plans to use SERFF 
in the second year and beyond. HBE seeks to reduce the duplication of effort that business 
partners will face, and HBE invited future discussions with business partners on this topic. 

9 Next Steps:  
November 15  2:00-3:30pm        834 Companion Guide 
November 20  2:00-3:30pm        Enrollment Scenarios 
November 29  2:00-3:30pm        (Topic TBD) 
December 6    2:00-3:30pm        (Topic TBD) 
December 13  2:00-3:30pm        (Topic TBD) 
December 20  2:00-3:30pm        (Topic TBD) 

 

Thank you for your ongoing support and participation. 
 
Please send any follow up questions or suggestions to Brad Finnegan at Brad.Finnegan@hca.wa.gov. 

 

mailto:Brad.Finnegan@hca.wa.gov

